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SAN GABRIEL DAM AND RESERVOIR POST-FIRE SEDIMENT REMOVAL
SUPERVISORIAL DISTRICT 5

PROJECT UPDATE

As you are aware, Barnard Construction Company, Inc. (Barnard), was recently
awarded a very large Flood Control District contract to remove sediment from our San
Gabriel Reservoir. At the time of award, there was some concern about the successful
low bidders past labor compliance history. We have worked closely with Barnard to
ensure all appropriate requirements are complied with and offer the following summary
of activities:

Summary of Activities to Date:

e On March 17, 2004, we held preconstruction meetings with the Barnard project
team, applicable regulatory agency staff, and other interested stakeholders to
discuss the project, the construction schedule, and other project related issues.

e On April 13, 2004, we held a labor compliance meeting attended by Barnard
management, their Labor Compliance Officer, and Public Works' labor
compliance staff to discuss labor compliance and prevailing wage laws. Per our
request, Barnard has regularly submitted certified payroll documents for their
workers.

e Barnard has started to mobilize their equipment and staff and have installed
jobsite office trailers for their use and for our inspection team.
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e Barnard has been working closely with Department staff on providing
information and submittals in accordance with the contract specifications
and to comply with the permit conditions set by regulatory agencies. Upon
approval of these submittals, Barnard will then proceed with removing
sediment from the reservoir. This operation is anticipated to commence in
mid-July 2004.

e Barnard will utilize trucks to transport material to the fill site. They have
submitted a proposal to enlarge an existing culvert underneath the East
Fork Road, thereby, allowing construction traffic to drive under the road
without interrupting public traffic on the road. We have approved the
concept, and we are reviewing design parameters of the proposal. Once
approved, the culvert construction will be a first order of work.

e Weekly meetings are held with Barnard, Public Works staff, and other
project stakeholders to work out any outstanding issues.

We will continue to periodically update your Board on the status of this
project. If you have any questions, please contact me or Gary Hartley at
(626) 458-4016.
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